
CA-PMM

From: To: 7/31/09

Yes/No

No

Yes

No

No

No

Yes

Update schedule and 

monitor remaining 

contractor hours tightly; 

communicate known risks 

to stakeholders.

Current Status Report

Alcohol and Drug Programs

Reporting Period:

Questions Cause Impact

See number 1 above See number 1 above

Project Name: Health Insurance Portability and Accountability Act

 Project Manager to Sponsor OCIO Project #: 4200-9

1. Were recent milestones completed on 

schedule?

Due to production 

issues, staff was re-

directed to work on 

the production 

issues and due to 

contracts exemption 

request delay critical 

resources were 

pulled off the 

project. 

System testing is delayed. 

We pushed the end of 

system testing out to the 

end of August. System 

testing will run in partial 

parallel with UAT.

Department:

7/1/09

5.  Were tasks added that were not originally 

estimated?

Action Required

2. Were any key milestones or deliverables 

rescheduled?

See number 1 

above

3. Was work done that was not planned?

4.  Were there any changes to scope?

6.  Were any tasks or milestones removed? Non critical path 

activities have been 

removed, and 

workarounds have 

been created in their 

place in an effort to 

bring the schedule 

back in.

There is no impact, as 

workarounds were created. 

Adjust schedule
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CA-PMM

From: To: 7/31/09

Alcohol and Drug Programs

Reporting Period:

Project Name: Health Insurance Portability and Accountability Act

 Project Manager to Sponsor OCIO Project #: 4200-9

Department:

7/1/09

Yes

No

No

7.  Were any scheduled tasks not started? UAT has been 

delayed as a result 

of the contractors 

being taken off the 

project until the SPR 

was approved.

Potential risk to beta 

testing.

Prioritize UAT scenarios

8.  Are there any new major issues?

9.  Are there any staffing problems?

PM to Sponsor Page 2 of 6



CA-PMM

From: To: 7/31/09

Alcohol and Drug Programs

Reporting Period:

Project Name: Health Insurance Portability and Accountability Act

 Project Manager to Sponsor OCIO Project #: 4200-9

Department:

7/1/09

Yes/No

Yes

Yes

Yes

Yes

Yes

No

No

No

Yes

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?

System testing and UAT (end to end) 

are delayed. Potential risk to beta 

testing readiness.

Communicate risk and impact to our 

stakeholders.

2. Do any key milestones or deliverables need 

to be rescheduled?

See item 1 above. See item 1 above.

3. Is there any unplanned work that needs to 

be done?

Stimulus package changes will need to 

be incorporated. Will result in additional 

regression testing.

Revise project schedule

4.  Are there any expected or recommended 

changes to scope?

See item 3 above. Revise project schedule

Revise project schedule

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

8.  Are any major new issues foreseeable?

5.  Are there any tasks not originally estimated 

that will  need to be added?

See item 3 above. Revise project schedule

9.  Are any staffing problems anticipated? Third furlough day will continue to 

impact resources.
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CA-PMM

From: To: 7/31/09

Alcohol and Drug Programs

Reporting Period:

Project Name: Health Insurance Portability and Accountability Act

 Project Manager to Sponsor OCIO Project #: 4200-9

Department:

7/1/09

Target 

Date

Forecast 

Date

Testing: System, End to end, UAT 6/17/09 8/31/09

10/28/09

None

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status Cause &  Impact to 

Implementation Date

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Date Completed

Delayed Due to production issues, 

staff were re-directed to 

work on the production 

issues. Due to unsigned 

contracts critical resources 

were pulled off the project. 

No impact to project end 

date.

Beta testing On Target

Currently assessing project impact, tasks are likely to be run in 

parallel instead of sequentially.

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Currently assessing project impact, tasks are likely to be run in 

parallel instead of sequentially.

Schedule x

Milestones x
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From: To: 7/31/09

Alcohol and Drug Programs

Reporting Period:

Project Name: Health Insurance Portability and Accountability Act

 Project Manager to Sponsor OCIO Project #: 4200-9

Department:

7/1/09

Resources x

OneTime Cost x

Deliverables x

Continuing Cost x

PM to Sponsor Page 5 of 6



CA-PMM

From: To: 7/31/09

Alcohol and Drug Programs

Reporting Period:

Project Name: Health Insurance Portability and Accountability Act

 Project Manager to Sponsor OCIO Project #: 4200-9

Department:
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